
 

Welcome to Wheaton Revitalization News! 

Wheaton Revitalization News is an email distribution list that will provide frequent updates to 
the surrounding community on the Wheaton Revitalization project.  The purpose of this 
distribution list is to provide you with project updates and construction activities.  For additional 
information on the Wheaton Revitalization Project please visit http://www.wheatonproject.com. 

Weekly Look Ahead - September 23 to September 28, 2019 

REEDIE DRIVE TO TEMPORARILY BECOME ONE-WAY WESTBOUND 

(From Georgia Avenue westbound to Grandview Avenue) 

BEGINNING ON OR ABOUT SEPTEMBER 28, 2019 

  

Reedie Drive will temporarily become one-way westbound traffic on or about September 28, 
2019.  Reedie Drive will be one-way westbound between Georgia Avenue and Grandview 
Avenue. 

The one-way westbound configuration will remain in effect for 12 weeks.   

This temporary approved Traffic Control Plan (TCP), is necessary to install multiple storm drain 
lines across Reedie Drive from the new Office Building to the Town Square.  Additionally, this 
temporary traffic configuration will allow for the lateral connection of new fiber optic lines 
currently in Reedie Drive to connect to the new Wheaton Office building.  Finally, this 
temporary traffic configuration will facilitate new permanent construction (curb & gutter) along 
the north side of Reedie Drive.   

  

TRIANGLE LANE WILL REMAIN OPEN TO TRAFFIC AT ALL TIMES 

  
Work along Triangle Lane 
The Contractor continues with construction of five (5) bio-filtration pits along the west side of 
Triangle Lane.  Bio-filtration devices are concrete boxes measuring roughly 12-feet by 5-feet 
that contain a special soil mixture and bio-sensitive plantings that filter storm water discharged 



by the Office Building. When fully planted, the bio-retention areas will also serve as an attractive 
array of plant material aesthetically enhancing the area. Concrete deliveries, planned during the 
early-morning hours, will be carefully monitored to avoid traffic disruptions.  
  
Triangle Lane will NOT be closed to traffic. 

  
Project Status:  
The project remains on-schedule for a May 31, 2020 substantial completion and is currently 
75-percent complete. 
  
Interior work including: mechanical, electrical, ducts, sprinkler, plumbing, and interior wall 
framing underway through the 14th floor.  The exterior sheathing installation continues through 
the 14th floor. Window installation continues through the 13th floor. The glass curtain wall is 
installed along the front of the building facing Reedie Drive.  Storefront glass is installed along 
Triangle Lane where the new retail businesses will locate. 
  
Building occupation and tenant move-in is scheduled during summer 2020. 
  
Garage 
Electrical, mechanical, and sprinkler installation nearly complete.  
Painting is underway. Construction of the garage is 85-percent complete. 
  
Office Building 
First Floor  
Concrete complete. 
Rough-in of mechanical, electrical, and piping underway. 
Duct installation ongoing. 
Sprinkler installation underway 
Stairs erected. 
Interior walls are being framed. 
Storefront glass installed along Triangle Lane at the retail spaces. 
Glass curtain wall Glass-front installed at Reedie Drive. 
Curtain wall installed at the front of the building facing Reedie Drive. 
Drywall installation underway 
  
Second Floor (Hearing Room) 
Concrete complete. 
Rough-in of mechanical, electrical, and piping underway.  
Duct installation ongoing. 
Sprinkler installation underway 
A mock-up of the 2nd floor bathroom continues to come-together but not yet complete. 
Interior walls framing complete. 
Wall close-ins underway way. 
Stairs erected. 
Glass front installed along Reedie Drive 
Curtain wall framing installation underway. 
Drywall installation underway 
  
 



Third Floor 
Concrete complete. 
Rough-in of mechanical, electrical, and piping underway. 
Duct installation underway. 
Interior wall framing complete. 
Sprinkler installation underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
Stairs erected. 
Drywall installation commencing       
  
Fourth Floor 
Concrete complete. 
Rough-in of mechanical, electrical, and piping underway 
Sprinkler installation underway 
Wall framing complete 
Sprinkler installation underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
Stairs erected. 
  
Fifth Floor 
Concrete complete. 
Rough-in of Mechanical, electrical, and piping. 
Sprinkler installation underway 
Wall framing complete 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
  
Sixth Floor 
Concrete complete. 
Rough-in of mechanical, electrical, and piping. 
Wall framing complete 
Sprinkler installation underway 
Sprinkler installation underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
  
Seventh Floor  
Concrete complete. 
Interior wall framing underway 
Exterior sheathing installation complete 



Rough-in of mechanical, electrical, piping 
Sprinkler installation underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
  
  
Eighth Floor  
Concrete complete 
Core framing underway 
Sprinkler installation underway 
Mechanical, electrical, and duct installations started 
Interior wall framing underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
  
Ninth Floor 
Concrete complete.   
Wall framing underway 
Duct installation underway 
Rough-in mechanical, electrical, piping 
Sprinkler installation underway 
Sprinkler installation underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
  
Tenth Floor 
Concrete complete. 
Duct work underway 
Main plumbing underway 
Main electrical underway 
Sprinkler installation underway 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 
Air barrier complete 
Window installation complete 
  
Eleventh Floor 
Concrete complete. 
Main electrical underway 
Duct installation underway 
Main plumbing underway 
Sprinkler installation started 
Exterior sheathing installation complete. 
Waterproofing (blue skin) installation complete 



Air barrier complete 
  
Twelfth Floor 
Concrete complete. 
Main plumbing underway 
Installation of exterior sheathing underway 
Sprinkler installation underway 
Exterior sheathing installation underway 
Waterproofing (blue skin) installation underway 
Air barrier underway 
  
Thirteenth Floor 
Concrete complete. 
Installation of sheathing underway 
Main plumbing underway 
Electrical rough-in underway 
Piping rough-in underway 
Exterior sheathing installed 
Waterproofing and air barrier 
  
Fourteenth Floor  
Concrete complete. 
Main plumbing rough-in 
Electrical rough-in 
Framing for exterior sheathing underway 
  
Penthouse 
Concrete complete 
Piping and other mechanical system equipment delivered to Penthouse awaiting installation 
Assembly of major mechanical equipment and associated piping underway 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Mechanical Equipment and Piping underway 
  

 
  

September 23, 2019 

  



Main Lobby 
Glass Installation 

Sept 2019 

 
  
  

Town Plaza 
The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, 
landscaping, and elevated walkways to Georgia Ave (to the south) and to the WAMTA tower connecting 
to the WMATA parking garage located on Viers Mill Road.   
  
The contractor is forming and placing foundation and wall elements for the stage, bio-retention areas, and 
the elevated walkways.  This work will continue over the next several weeks. 
  

Project Milestone Schedule 

Activity                                   Completion Date 

Demolition of RSC Bld.                   Complete 

Building tie-down anchors           Complete 



Geothermal Piping                          Complete 

Foundation Construction              Complete 

Building Reaches Street Level     Complete 

Utility Installation                             Complete 

Town Square                                      Spring 2020 

Building top-out                               Complete 

Building Close-in                              October 2019 

Interior build-out                             Spring 2020 

Substantial Completion                 May 30, 2020 

Move-in (occupancy)                     Summer 2020 

  
Upcoming and Ongoing Activities 

 Reedie Drive to become one-way westbound on or about 9/28 for 12-
weeks 

 Bio-retention areas under construction along Triangle Lane 
 Elevator equipment hoisted onto the rooftop 
 Mechanical equipment and associated piping underway 
 Generators hoisted onto the rooftop 
 Plumbing, electrical, and mechanical installations continues on floors through 12th floor 
 Interior wall framing on floors complete through 6th floor and continuing through 9th floor 
 Exterior sheathing installation complete through the 13th floor and climbing 
 Application of blue-skin waterproofing complete through the 13th floor and climbing 
 Application of Air Barrier through 14th Floor 
 Offsite material fabrications underway  

o Stone 
o Misc metals 
o Windows 
o Building skin 
o Chillers HVAC 
o Interior lights 

 Town Plaza (South of Reedie Drive)  
o Rough grading complete 
o Installation of storm drain lines continue 
o Drilling of micro-piles complete 
o Placement of concrete foundations for elevated walkways underway 
o Placement of concrete foundations for bio-retention areas underway 
o Placement of concrete foundations for stage underway  

Retail Marketing Plan 
To access the retail marketing plan, click here. 



  
Follow Project Progress via the Project Camera 
A camera has been installed to view construction on the site. The camera can be accessed by clicking the 
following link: 

https://na01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fapp.oxblue.com%2Fopen%2Fclark
construction%2FWheatonPublic&data=01%7C01%7CKeith.Compton%40montgomerycountymd.gov%7
C830c4a63c9e34404c3ac08d501d8fad1%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=nhBRX
jh%2FEsi9abqWUtnqebo%2BWFQNa5eYTm4JQZIFlRg%3D&reserved=0 

 


